

| | (B) | Name | Duration | Start | Finish | Predecessors |
|----|------------|--------------------------------|----------|-----------------|-----------------|--------------|
| 1 | | Requirement Document | 6 days? | 3/21/22 8:00 AM | 3/28/22 5:00 PM | |
| 2 | | Context Diagram and Interfaces | 2 days? | 3/21/22 8:00 AM | 3/22/22 5:00 PM | |
| 3 | | Functional Requirements | 6 days? | 3/21/22 8:00 AM | 3/28/22 5:00 PM | |
| 4 | | Non-functional Requirements | 4 days? | 3/21/22 8:00 AM | 3/24/22 5:00 PM | |
| 5 | | Use Cases | 4 days? | 3/21/22 8:00 AM | 3/24/22 5:00 PM | |
| 6 | | Other | 5 days? | 3/21/22 8:00 AM | 3/25/22 5:00 PM | |
| 7 | | GUI Prototype | 17 days? | 3/25/22 8:00 AM | 4/18/22 5:00 PM | |
| 8 | | WH manager GUI | 5 days? | 3/25/22 8:00 AM | 3/31/22 5:00 PM | 4 |
| 9 | | WH employee GUI | 4 days? | 4/1/22 8:00 AM | 4/6/22 5:00 PM | 8 |
| 10 | | Admin GUI | 4 days? | 4/7/22 8:00 AM | 4/12/22 5:00 PM | 9 |
| 11 | | other | 4 days? | 4/13/22 8:00 AM | 4/18/22 5:00 PM | 10 |
| 12 | | Design Document | 10 days? | 4/19/22 8:00 AM | 5/2/22 5:00 PM | 11 |
| 13 | | Code | 20 days? | 5/3/22 8:00 AM | 5/30/22 5:00 PM | |
| 14 | | Model | 10 days | 5/3/22 8:00 AM | 5/16/22 5:00 PM | 12 |
| 15 | | View | 10 days? | 5/3/22 8:00 AM | 5/16/22 5:00 PM | 12 |
| 16 | | Controller | 20 days? | 5/3/22 8:00 AM | 5/30/22 5:00 PM | 12 |
| 17 | | Unit tests | 10 days? | 5/31/22 8:00 AM | 6/13/22 5:00 PM | 16 |
| 18 | | API tests | 5 days? | 5/31/22 8:00 AM | 6/6/22 5:00 PM | 16 |
| 19 | | Management Documents | 10 days? | 6/14/22 8:00 AM | 6/27/22 5:00 PM | 18;17 |
| 20 | | Milestones | 45 days | 3/28/22 5:00 PM | 5/30/22 5:00 PM | |
| 21 | | End of requirement planning | 0 days | 3/28/22 5:00 PM | 3/28/22 5:00 PM | 1 |
| 22 | | End of GUI prototyping | 0 days | 4/18/22 5:00 PM | 4/18/22 5:00 PM | 7 |
| 23 | | End of design phase | 0 days | 5/2/22 5:00 PM | 5/2/22 5:00 PM | 12 |
| 24 | | End of implementation | 0 days | 5/30/22 5:00 PM | 5/30/22 5:00 PM | 13 |





| | | 24 | Jul | 22 |) |
|-----|---|----|-----|----|---|
| F | S | S | М | Т | W |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| Gar | | | | | |